

AN ORDINANCE AMENDING ORDINANCE NO. 22-196 APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH PRECISION PAVING, INC. FOR THE WALKER ROAD PAVING PROJECT PHASE 1 AND DECLARING AN EMERGENCY.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL
OF THE CITY OF AVON LAKE, STATE OF OHIO:

Section No. 1: That Ordinance No. 22-196, Section No. 1 is hereby amended as follows:

That Change Order No. 1 to the contract with Precision Paving, Inc. of Milan, Ohio in the amount of ~~\$62,812.13~~ **\$48,409.59** is hereby approved and accepted.

Section No. 2: That it is found and determined that all formal actions of this Council concerning and relating to the adoption of this Ordinance were adopted in an open meeting of this Council and that all deliberations of this Council and any of its committees which resulted in such formal actions, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section No. 3: That this Ordinance is hereby declared to be an emergency measure, the emergency being the necessity of approving a change order to the contract for asphalt paving, thus for the health, safety, and welfare of the public. Therefore, this Ordinance shall be in full force and effect from and immediately after its passage and approval by the Mayor.

PASSED: 12/19/2022

/s/ Martin E. O'Donnell

President of Council

POSTED: 12/23/2022

APPROVED: 12/20/2022

ATTEST: /s/Valerie E. Rosmarin
Clerk of Council

/s/ Gregory J. Zilka
Mayor